CERES Subsystem Delivery Schedule - November 2006
(Next CERES Science Team Meeting: April 2007)

Preliminary . CERESlib -
, Delivery to Release to . ) New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
TISA Averaging | October 27 November 9 | November 17 | New Aqua PGE (10.1P4) to process Aqua X warlock
(SCCR 637) SRBAVG1 - SRBAVG3
Inversion L ate 2006 Aqua Inversion Edition2B to fix SW warlock
(SCCR 638) Model B errors.
TISA Averaging | December 22 January 5 January 12 Support Terra/Agqua Beta3 SYN/AVG/ warlock
(SCCR 639) ZAV G processing.
TISA Averaging January 5 January 19 January 26 Support Edition2D SRBAVG Daily & warlock
| SCCP-like processing.
Clouds March 2007 To process MODIS V005. Delivery needs X warlock
(SCCR 603) to be made prior to processing Collection 5.
To run Terra/Aqua Beta Edition3 SSF.
I nstrument Spring 2007 To alow processing of both Edition2 and warlock
(SCCR 627) Edition3 data through PGE CER1.3P3
Inversion Two weeks after Clouds TerralAqua Beta Edition3 SSF processing. X warlock &
magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
Clouds m? Support TRMM VIRS-only processing of warlock
August 2001 forward.
TISA Gridding m? PMOA deltadelivery dealing with overlap warlock

file checking.
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